

UWRWA

Technical Committee Work Plan
2009-2010

Projects	Timeline							Tech Comm. Leader	Notes
	Oct/Dec 09	Jan/Feb 10	Mar/Apr 10	May/Jun 10	Jul/Aug 10	Sep/Oct 10	Nov/Dec 10		
BMP photo library & site locations	X	*						SM/TP	
Specialized planting plan (web matrix)	X	*						LB/KR	Coordinate w/ Indy planting plans
Standard/Comprehensive inspection form	X	X	*						Invite IDEM; Working meeting needed
BMP plant material suppliers list and unit costs	X	X	*						Work with Master Gardeners; Residential O&M manual
BMP soil and compost material suppliers list and unit costs		X	*					BT	Get info for area parks depts. & MS4s compost operations
BMP erosion control material suppliers list and unit costs		X	X	*					Coordinate with SW workshop vendors
One-page summaries/fact sheets on each BMP (consistent verbiage and symbols)		X	*						Review Indy's, Ham Co SWCD, and CBBELs fact sheets (working meeting)
Recreation and natural resources assets inventory (web resources)		X	X	*				KL/TP	Invite DNR, CILTI, FOWR; Working meeting
Host/schedule regular certification and training programs (inspectors, MS4s, stormwater quality, etc.) courses	X			X			X		Working meeting needed
Interactive site development and planning tool			X	X	*			SM/HW	Awaiting funding (working meeting)
Public-friendly marketing and education graphics for communication of various BMPs landscape applications				X	X	X	*	KL/KR	Coordinate with Eagle Creek Watershed Alliance grant
Ordinance review materials – create recommendations for removing stormwater LID obstacles, draft preferred language, provide examples, etc.					X	X	*	JH/HW	Review current advances; invite in municipal staff
Criteria for project award and recognition program; UWRWA seal of approval						X	X		Working meeting needed
Ordinance review materials – create recommendations for floodplain management, draft preferred language, provide examples, etc.									2011 start

* denotes estimated completion date; Bold "X" denotes working topic for that bi-month's meeting